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ESTIMATE RUN 03/16/2010

ESTIMATE SUMMARY 02:35:30

CONTID: C16807         ESTIMATE NO: 0003 PROG 2005

PCN: 16807-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BRIDGE Anti-icing and Traction Enhancements PERCENT TIME:

PROJECT NO: IMR600-321                    

BRIDGE Anti-icing and Traction Enhancements

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

ABCO CONTRACTING, INC. PAY PERIOD ENDING 03/01/2010 DATE TIME STARTED 10/23/2009

2180 E. 74TH PLACE DATE LET 09/03/2009 DATE WORK BEGAN 10/23/2009

 DATE AWARDED 09/21/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/21/2009 DATE ACCEPTED

DENVER CO 80229     303/288-4140 DATE NOTICE TO PROCEED 10/23/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,666,975.14 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,562,460.74 NON-PARTICIPATING 18,639.91

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -559.19

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.73

WORK DAYS

WORK DAYS

34.36%

1,094,250.31

18,639.91

18,639.91

18,080.72

$

$

$

$

1,050.00

571,674.83

572,724.83

165,094.99

737,819.82

-15,723.11

0.00

722,096.71

0.00

AMOUNT DUE 722,096.71 18,080.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 18,080.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

12.5 TIME ALLOW: 55

ORIG TIME ALLOW: 55
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PCN: 16807-BID    ESTIMATE RUN 03/16/2010

PROJECT: IMR600-321                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:35:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PAVEMENT MARKING 1,639.000

0.000

202-00250  
 

1,639.000

SF  

3.15000 5,162.851,639.000

0.00

0010 *POTHOLING 0.000

16.500

203-01597  
 

30.000

HOUR

184.00000 3,036.0016.500

3,036.00

0015 *EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

75.000

LF  

3.70000 0.000.000

0.00

0020 *GRAVEL BAG 85.000

0.000

208-00034  
 

100.000

LF  

6.85000 582.2585.000

0.00

0025 *CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

1.000

EACH

578.00000 0.000.000

0.00

0030 *STORM DRAIN INLET PROTECTION 11.000

1.000

208-00050  
 

12.000

EACH

210.00000 2,520.0012.000

210.00

0035 *STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

1.000

EACH

1,314.00000 0.000.000

0.00

0040 *EROSION CONTROL SUPERVISOR 8.000

4.000

208-00205  
 

60.000

HOUR

68.35000 820.2012.000

273.40

0045 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 0.000

0.000

304-06009  
 

130.000

TON 

60.40000 0.000.000

0.00

0050 *FENCE CHAIN LINK (PVC COATED) 0.000

0.000

607-53001  
 

90.000

LF  

16.30000 0.000.000

0.00

0055 *16 FOOT GATE 0.000

0.000

607-60116  
 

1.000

EACH

447.00000 0.000.000

0.00
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PCN: 16807-BID    ESTIMATE RUN 03/16/2010

PROJECT: IMR600-321                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:35:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

81,035.00000 48,621.000.600

0.00

0065 *EPOXY PAVEMENT MARKING 11.000

4.500

627-00005  
 

54.000

GAL 

67.30000 1,043.1515.500

302.85

0070 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 0.000

0.000

627-02010  
 

496.000

SF  

9.75000 0.000.000

0.00

0075 *UNIFORMED TRAFFIC CONTROL 101.000

0.000

630-00003  
 

101.000

HOUR

52.55000 5,307.55101.000

0.00

0080 *TRAFFIC CONTROL MANAGEMENT 7.000

8.000

630-00012  
 

25.000

DAY 

510.00000 7,650.0015.000

4,080.00

0085 *TRAFFIC CONTROL VEHICLE 50.500

0.000

630-00025  
 

101.000

HOUR

21.05000 1,063.0350.500

0.00

0090 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

4.000

EACH

158.00000 0.000.000

0.00

0095 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

12.000

EACH

42.05000 0.000.000

0.00

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.500

0.500

630-80341  
 

22.000

EACH

42.05000 126.153.000

21.03

0105 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 5.500

7.000

630-80342  
 

60.000

EACH

42.05000 525.6312.500

294.35

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

3.500

630-80343  
 

11.000

EACH

42.05000 231.285.500

147.18
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PCN: 16807-BID    ESTIMATE RUN 03/16/2010

PROJECT: IMR600-321                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:35:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 80.000

0.000

630-80344  
 

160.000

SF  

15.75000 1,260.0080.000

0.00

0120 *PORTABLE MESSAGE SIGN PANEL 1.000

0.000

630-80355  
 

2.000

EACH

2,103.00000 2,103.001.000

0.00

0125 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

1.000

630-80358  
 

4.000

EACH

210.00000 420.002.000

210.00

0130 *DRUM CHANNELIZING DEVICE 25.000

0.000

630-80360  
 

50.000

EACH

15.75000 393.7525.000

0.00

0135 *TRAFFIC CONE 100.000

0.000

630-80380  
 

200.000

EACH

5.25000 525.00100.000

0.00

0140 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000

0.000

630-85040  
 

2.000

EACH

3,680.00000 3,680.001.000

0.00

0145 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0150 F/A PARTNERING 0.000

0.000

700-70011  
 

1,200.000

F A 

1.00000 0.000.000

0.00

0155 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

9,000.000

F A 

1.00000 0.000.000

0.00

0160 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

200.000

F A 

1.00000 0.000.000

0.00

0165 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

200.000

F A 

1.00000 0.000.000

0.00
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PCN: 16807-BID    ESTIMATE RUN 03/16/2010

PROJECT: IMR600-321                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:35:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0175 F/A LANDSCAPE RESTORATION 0.000

0.000

700-70034  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0180 F/A OBTAIN POWER SOURCE 0.000

0.000

700-70070  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0185 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0215 FLAGGING CMO # 2 FLAGGING HOURS 10.500

0.000

630-00000  
 

10.500

HOUR

27.50000 288.7510.500

0.00

0220 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) CMO # 2 
PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE)

11.000

0.000

627-00012  
 

11.000

GAL 

17.50000 192.5011.000

0.00

0225 UNCLASSIFIED EXCAVATION CMO #3 EXTRA WORK ANTI - ICING 
SYSTEM

0.000

100.000

203-00000  
 

100.000

CY  

17.50000 1,750.00100.000

1,750.00

0230 12 INCH CORRUGATED STEEL PIPE CMO #3 EXTRA WORK 
ANTI-ICING SYSTEM

0.000

180.000

603-10120  
 

180.000

LF  

34.95000 6,291.00180.000

6,291.00

0235 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) CMO #3 EXTRA 
WORK ANTI-ICING SYSTEM

0.000

190.000

304-06009  
 

190.000

TON 

7.89000 1,499.10190.000

1,499.10

0245 TRAFFIC CONTROL MANAGEMENT CMO #3 EXTRA WORK ANTI-ICING
SYSTEM

0.000

0.000

630-00012  
 

0.000

DAY 

510.00000 0.000.000

0.00

0250 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) CMO # 3 EXTRA WORK FOR ANTI-ICING SYSTEM

0.000

0.000

630-80358  
 

0.000

EACH

210.00000 0.000.000

0.00
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PCN: 16807-BID    ESTIMATE RUN 03/16/2010

PROJECT: IMR600-321                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

02:35:30

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 TRAFFIC CONE CMO #3 EXTRA WORK FOR ANTI-ICING SYSTEM 0.000

100.000

630-80380  
 

200.000

EACH

5.25000 525.00100.000

525.00

0260 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) CMO #3 
EXTRA WORK FOR ANTI-ICING SYSTEM

0.000

0.000

630-85041  
 

0.000

DAY 

147.20000 0.000.000

0.00

CAT 95,617.1918,639.91260,595.25CURRENT AMT0200 $ $ $

CAT NO0300 F-17-KK 

0190 *ANTI-ICING POLYMER OVERLAY 25,517.000

0.000

409-05100  
 

51,034.000

SF  

7.78000 198,522.2625,517.000

0.00

0190 MATERIAL ALLOWANCE ANTI ICING POLYMER 25,517.000

0.000SF  

6.47000 165,094.9925,517.000

0.00

CAT 363,617.250.00397,044.52CURRENT AMT0300 $ $ $

CAT NO0301 F-17-OD 

0195 *THIN BONDED POLYMER OVERLAY 6,069.000

0.000

409-05011  
 

6,069.000

SY  

45.73000 277,535.376,069.000

0.00

0200 *ANTI-ICING SYSTEM 0.000

0.000

614-86756  
 

0.500

L S 

730,750.00000 0.000.000

0.00

CAT 277,535.370.00642,910.37CURRENT AMT0301 $ $ $

CAT NO0302 F-17-FW 

0205 *ANTI-ICING SYSTEM 0.000

0.000

614-86756  
 

0.500

L S 

730,750.00000 0.000.000

0.00

CAT 0.000.00365,375.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0210 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,050.00000 1,050.001.000

0.00

CAT 1,050.000.001,050.00CURRENT AMT0400 $ $ $

$ 737,819.8118,639.91$1,666,975.14$CURRENT AMTPROJECT TOTAL


